

~~SECRET~~SAPC-9112
Copy 1 of 4

11 DEC 1956

MEMORANDUM FOR THE RECORD:

SUBJECT: Amendment No. 4 to Contract No. FL-3011 with
Westinghouse Electric Corporation, Baltimore,
Maryland; Project EQUINE (AQUATONE)

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is contained in Paragraph 5.

[redacted] 25X1

the subject project. Amendment No. 1 thereto, covers the design and fabrication of two low altitude antennas for use under the [redacted] program. Amendment No. 2 to the subject contract provides for installation of the first radar mapping set being produced under the contract in the Contractor's DC-3 aircraft, flight testing the equipment, and training pilots in the operation of the equipment over a period of approximately six weeks. Amendment No. 3 covers procurement of additional radar equipment and spare parts for Project AQUATONE and Project [redacted] and four (4) radar equipments for the Department of the Air Force. Amendment No. 3 also restates the contract work into equipment requirement groups for the respective activities in order to facilitate administration of the contract.

3. Amendment No. 4 provides for (a) the necessary maintenance of the products delivered at domestic bases until 1 July 1956; (b) for such services as are necessary to assure compliance with contract performance requirements for Items 1, 2, 3, 4 and 7 during operational testing at domestic bases until 1 January 1957, and (c) amends Item 13 to provide interconnecting cabling and auxiliary equipment to enable bench operation of the radar systems components to be provided under Item 10. Item 13 was originally estimated to cost \$23,675.00. Due to the changed requirements the total estimated cost for Item 13 is now \$55,759.00 or an additional cost of \$32,084.00. The increased cost is to be obligated against Fiscal Year 1957 funds as follows:

AQUATONE	\$ 334.00
[redacted]	20,944.00
Dept. of Air Force . . .	10,806.00
TOTAL	<u>\$32,084.00</u>

[redacted]

~~SECRET~~

SECRET

4. The total contract price is now \$3,148,729.00. By memorandum dated 29 July 1955, from the Director of Central Intelligence to the Comptroller, and in accordance with the provisions of Section 10(b) of Public Law 110, the Director of Central Intelligence has certified that the sum of \$3,500,000 is available for expenditure for Project EQUINE.

5. Approval of Amendment No. 4 to Contract No. FL-3011 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

25X1

[Redacted Signature Box]

Contracting Officer

CONCURRENCES:

25X1

[Redacted Signature Box]

Comptroller

12/12/56

25X1

[Redacted Signature Box]

Office of General Counsel

25X1

Approval requested in
Paragraph 5, granted.

[Redacted Signature Box]

RICHARD M. BISSELL, JR.
SA/PC/DCI - Project Director

SECRET